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Introduction 

The purpose of this document is to identify developer contributions secured and 
received in the 2024/25 financial year which relate to the delivery of infrastructure in the 
HGGT area. 

This follows an agreement between the HGGT partners, in the HGGT Inter-Authority 
Agreement (IAA) that joint consideration and oversight will be given to the securing of 
funding and allocation of its use in the HGGT area. 

 The 2024/25 financial year time period is currently captured in this document.  It is 
anticipated that information in relation to the securing and allocation of funding in 
future years will subsequently be incorporated into this document so that is becomes a 
primary source of information in relation to the funding and delivery of infrastructure.   

Capturing information from the 2024/25 year onward aligns with the date of the IAA of 4 
April 2024. 

 

Funding secured in year 

The first set of tables in this word document identify where funding has been secured as 
a result of new s106 Agreements signed in the year.  These appear in date order in 
relation to the date of release of planning permission.  The tables also provide the latest 
position in relation to the delivery of the development and the trigger point during the 
development when the funding should be received.  This enables an understanding of 
the likely timescale for the receipt of the funding in the future.  

In some instances, the relevant s106 Agreement will set out a specific purpose for 
funding secured.  For example, health service funding to be allocated to specific GP 
surgeries in the HGGT area.  These details are set out in the notes section to the tables. 

There will have been previous years where funding has been secured and collected in 
relation to development sites in Harlow.  These sites and associated s106 Agreements 
pre-date the IAA.  However, it is likely that funding will continue to be received in relation 
to such development sites and could be directed toward the delivery of infrastructure 
identified in the HGGT Infrastructure Delivery Plan in the future. 

 



The separate table as an excel spreadsheet in the appendix, shows an holistic and 
combined picture, identifying all funding secured and collected for the same/ similar 
infrastructure purposes and which has not already been allocated or spent.  The table 
allows total figures to be derived in relation to each infrastructure element including 
funding secured and collected. 

 

Care has to be exercised when considering the details set out in this table however and 
reference should be made back to the specific purpose of funding, where identified, in 
the word doc tables.  For example, the excel table should not support a conclusion that 
the total funding secured and collected for health service purposes could be allocated 
to a single investment project.  This would cut across the differing purposes for which 
the funding was secured. 

 

Notes 

Index linked funding:  In most cases, the funding to be collected under the s106 
Agreements is subject to index linking.  This is applied across time periods set out in the 
individual s106 Agreements, often between the date of execution of the s106 deed and 
the date of payment of the funding secured.  As a result, funding collected will exceed 
the amounts identified in the tables of funding secured.  

Dual delivery approach:  In some instances, a s106 Agreement may set out a dual 
approach to the delivery of infrastructure.  That is, the infrastructure is either to be 
delivered/ constructed directly by the site developer or, as an alternative, funding is 
secured for delivery by the infrastructure operator.  In these instances, the funding 
details are included in the tables in this IFS, but it may be that no funding is ultimately 
collected and direct delivery takes place. 

Other multipliers or references to external costing information:  There are 
arrangements in some s106 Agreements where the amount of funding to be secured is 
specified by reference to some external/ third party details.  An example of this is where 
HCC Childrens Services specify funding amounts by reference to the DfE School 
Delivery Scorecard.  This external reference will be updated from time to time and 
therefore the funding collected will only be finally known when the calculation takes 
place in association with the external reference.  In these cases, no details can be 
included in the tables of the amount of funding secured, until this calculation has been 
undertaken and it is due to be collected. 

 

 



 

 

 

Summary of Contributions Secured from planning permissions granted in the 24/25 
year. 

Site: North of Aylmer House, Kitson Way, Harlow 
Planning Ref: HW/FUL/23/00268 
Development: 56 new homes and commercial floorspace 
Date of permission: 25 Sept 2024 
Current Status: Construction not commenced 

 

Infrastructure Amount 
secured (£) 

Index 
linked 

Trigger for payment Notes 

Early Years and 
Childcare 

22,535.00 Y 
 

Prior to the 
occupation of the 

first new home 
 

 

Health 72,352.00 Y Prior to the 
occupation of 20 

new homes 

To be paid to the 
HWEICB and to be 

focussed on 
Addison House 

and Barbara Castle 
surgeries 

Libraries 4,201.20 Y Prior to the 
occupation of the 

first new home 
 

 

Public Art 12,700.00 Y Prior to the 
occupation of the 

first new home 
 

 

Public Open 
Space 

59,343.75 Y Prior to the 
occupation of the 

first new home 
 

 

Sustainable 
Transport 
Corridor (STC) 

334,707.52 
 

Y Prior to the 
occupation of the 

first new home 
 

To be paid to ECC 

 

 



 

 

 

 

 

Site: 5 Wych Elm, Harlow 
Planning Ref: HW/FUL/23/00346 
Development: 53 new homes  
Date of permission: 13 December 2024 
Current Status: Construction not commenced 

 

Infrastructure Amount 
secured (£) 

Index 
linked 

Trigger for payment Notes 

Health 
 

69,768.00 
 

Y Within 20 working 
days of the 

occupation of 15 
new homes 

 

To be allocated to 
Addison House 

and Barbara 
Castle surgeries 

 
Libraries 4,201.20 Y Within 20 working 

days of occupation 
of the first new 

home 
 

 

STC 29,280.80 Y Within 20 working 
days of occupation 

of the first new 
home 

 

 

 

Site: 10 Wych Elm, Harlow 
Planning Ref: HW/FUL/22/00546 
Development: 57 new homes  
Date of permission: 13 December 2024 
Current Status: Construction not commenced 

 

Infrastructure Amount 
secured (£) 

Index 
linked 

Trigger for payment Notes 

Health 
 

73,644.00 
 

Y Prior to the 
occupation of 25 

new homes 

To be paid to the 
HWEICB and to be 

allocated to 
Addison House 



and Barbara 
Castle surgeries 

 
Early Years and 
Childcare 

19,427.00 Y Within 20 working 
days of the 

occupation of the 
first new home 

 
 

 

Libraries 4,434.60 Y Within 20 working 
days of the 

occupation of the 
first new home 

 

 

STC 31,171.40 Y Within 20 working 
days of the 

occupation of the 
first new home 

 

 

 

Site: Gilston Villages 1-6 and Village 7, Gilston Area, East 
Herts 

Planning Ref: 3/19/1045/OUT and 3/19/2124/OUT 
Development: 10,000 new homes and associated infrastructure 
Date of permission: 9 January 2025 
Current Status: Construction not commenced (separate planning 

permissions implemented in relation to Stort Crossing 
works) 

 

Infrastructure Amount 
secured (£) 

Index 
linked 

Trigger for payment Notes 

 
Sports (athletics) 
- V1-6 
Contribution 
 

 
 

85,000.00 
 
 

Y Prior to the 
occupation of 3,500 

new homes in V1-6 

To be directed toward 
the costs of 

resurfacing of 
running track at Mark 

Hall Sports Centre 
 

Sports (athletics) 
- V7 Contribution 
 

17,647.00 Y Prior to the 
occupation of 750 

new homes in V7 

To be directed toward 
the costs of 

resurfacing of 
running track at Mark 

Hall Sports Centre 
 



Sports (External 
sports and 
leisure centre) 
 

18,271,800.00 Y Where EHDC refuses 
a sport and leisure 

proposal submitted 
by the V1-6 Owner 

 

 

Sports (External 
sports and 
leisure) - V7 
Contribution 

  Payable within 40 
working days of the 

receipt of the V1 
Primary School 

Contribution Notice 
from HCC 

 
 

The Demand Notice 
not to be served if the 
Sport (External sports 

and leisure) V7 
Contribution has 

been paid by the V7 
Owner to the V1-6 

Owner. 
 

Sports (MUGA) 
 

28,000.00 Y Payable within 40 
working days of the 

receipt of the V1 
Primary School 

Contribution Notice 
from HCC 

 

Payable by the V1-6 
Owner 

Sports (Rugby) - 
V1-6 
Contribution 
 

1,990,000.00 Y Payment of £169,150 
prior to the 

occupation of 2,500 
new homes in V1-6 

and payment of 
£1,522.350 payment 
to the occupation of 
6,500 new homes in 

V1-6  
 

To be directed toward 
the costs of the 

provision of artificial 
pitch and 

enhancement to 
changing facilities at 

the Harlow Rugby 
Club 

Sports (Rugby) - 
V7 Contribution 
 

298,500 Y Payment of £33,160 
prior to the 

occupation of 450 
new homes in V7 and 
payment of £265,340 

payment to the 
occupation of 1,140 

new homes in V7 
 

To be directed toward 
the costs of the 

provision of artificial 
pitch and 

enhancement to 
changing facilities at 

the Harlow Rugby 
Club 

 
Sports (Gilston 
Football Hub) 

  Prior to the earlier of a 
Demand Notice from 

EHDC or the 
occupation of 950 

new homes in V7 

This provides for the 
transfer of funds from 
the V1-6 Owner to the 

V7 Owner in relation 
to this facility 

delivered in the V7 
area. 



 
Sports (Gilston 
Tennis Club) V7 
Contribution 

  Prior to the earlier of 
payment within 40 

working days of the 
service of the 

Demand Notice or the 
occupation of 1,400 

new homes in V7 
 

The Demand Notice 
not to be served prior 

to the occupation of 
750 new homes in V7 

or if the Sport 
(Gilston Tennis Club 
V7 Contribution has 
been paid by the V7 

Owner to the V1-6 
Owner. 

 
Sport (Gilston 
Bowling) V7 
Contribution 

  Payment by the earlier 
of either the 

occupation of 1,400 
new homes in V7 or 

within 40 working 
days of the service of 

the Demand Notice 
 

The Demand Notice 
not to be served prior 

to the occupation of 
750 new homes in V7 

or if the Sport 
(Gilston Bowling) V7 

Contribution has 
been paid by the V7 

Owner to the V1-6 
Owner. 

 
Strategic Open 
Space and Open 
Space – V7 
Contribution 

  Payment by the earlier 
of either the 

occupation of 1,400 
new homes in V7 or 

within 40 working 
days of the service of 

the Demand Notice 
 

The Demand Notice 
not to be served prior 

to the occupation of 
1,000 new homes in 
V7 or if the Strategic 

Open Space and 
Open Space V7 

Contribution has 
been paid by the V7 

Owner to the V1-6 
Owner. 

 
Healthcare 
 

12,670,950.00 Y Payment of 
£1,000,000 prior to 

the occupation of 
2,000 new homes in 

V1-6 
Payment of 

£11,670,950 prior to 
the occupation of 

2,500 new homes in 
V1-6 

 

 



Healthcare – V7 
contribution 

2,236,185.00 Y Payment by the earlier 
of either the 

occupation of 1,200 
new homes in V7 or 

within 40 working 
days of the service of 

the Demand Notice 
 

The Demand Notice 
not to be served prior 

to the occupation of 
1,175 new homes in 

V7 or if the 
Healthcare V7 

Contribution has 
been paid by the V7 

Owner to the V1-6 
Owner. 

 
Playhouse 
Square V1-6 
Contribution 
 

240,317.00 Y Payment prior to the 
occupation of 3,500 

new homes in V1-6 
provided Playhouse 

Square Improvements 
Notice has been 

served 
 

 

Playhouse 
Square V7 
Contribution 
 

30,640.00 Y Payment prior to the 
occupation of 750 

new homes in V7 
provided Playhouse 

Square Improvements 
Notice has been 

served. 
 

 

Ecology and 
biodiversity 
(Stort Valley) - 
V1-6 
Contribution 
 

3,000,000.00 Y Payment of 
£1,200,000 by the 
latter of either the 

occupation of 1,000 
new homes in V1 or 

within 40 working 
days of the service of 

the Stort Valley 
Improvements Notice. 

Payment of £900,000 
by the latter of either 
4,500 new homes in 

V106 or within 40 
working days of the 
service of the Stort 

Valley Improvements 
Notice. 

Payment of £900,000 
prior to the 

occupation of 7,000 

Stort Valley 
Improvements Notice 

to be served no 
earlier than the 

occupation of 1,000 
new homes in V7 and 

no later than the 
occupation of 1,400 

new homes in V7 



new homes in V1-6 
provided that the Stort 

Valley Improvements 
Notice has been 

served. 
 

Ecology and 
biodiversity 
(Stort Valley) - V7 
Contribution 
 

382,500 Y Payment by the latter 
of either the 

occupation of 1,000 
new homes in V7 or 

within 40 working 
days of the service of 

the Stort Valley 
Improvements Notice. 

 

Stort Valley 
Improvements Notice 

to be served no 
earlier than the 

occupation of 1,000 
new homes in V1 and 

no later than the 
occupation of 6,500 

new homes in V1-6 
 

Public Art 
 

1,023,247.00 Y Spent in accordance 
with the V1-6 Public 
Art Strategy which is 

to be submitted prior 
to the 

commencement of 
development. 

 

 

Public Art – V7 
contribution 

137,200.00 Y Spent in accordance 
with the V7 Public Art 

Strategy which is to be 
submitted prior to the 

commencement of 
development. 

 

 

Harlow Town 
Station northern 
access – V1-6 
Contribution 

4,817,800.00 Y Payment of £442,000 
prior to the 

occupation of 200 
new homes in V1.  

Payment of 
£4,375,800 by the 
latter of either the 

occupation of 1,500 
new homes in V1-6 or 

within 40 working 
days of the Harlow 

Town Station Northern 
Access Notice 

 

Notice to be served 
within 10 years of the 

receipt of the first 
payment. 

 

Harlow Town 
Station northern 

850,200,00 Y Payment of £78,000 
prior to the 

No second payment 
where Notice has not 



access – V7 
Contribution 
 

occupation of 200 
new homes in V7.  

Payment of £772,200 
by the latter of either 

the occupation of 500 
new homes in V7 or 

within 40 working 
days of the Harlow 

Town Station Northern 
Access Notice 

 

been served before 
the occupation of 

1,400 new homes in 
V7. 

Household 
Waste and 
Recycling centre 
– V1-6 
Contribution 

1,400,000.00 
 

Y Payable in 6 
installments of 

£233,333 on the 
occupation of 50% of 

the new homes in 
each V1-6 village. 

 

Household 
Waste and 
Recycling centre 
– V7 
Contribution 
 

249,310.00 Y Payment prior to the 
occupation of 750 

new homes in V7 
 

 

Libraries – initial 
contribution 

100,000.00 Y Payment of £50,000 
by each of the V1-6 

and V7 Owners prior 
to the occupation of 

500 new homes in 
each of the V1-6 and 

V7 areas. 
 

 

Libraries 2,137,631.00 
 

Y In accordance with 
the requirements of a 

Library Proposal 
submitted by the V1-6 

Owner prior to the 
occupation of 400 

new homes in the V1-
6 area. 

 

 

Youth Facilities – 
V1-6 
Contribution 

416,887.00 
 

Y Payment of £20,005 
prior to the 

occupation of 100 
new homes in V1. 

Payment of £200,000 
prior to the 

 



occupation of 900 
new homes in V1-6. 

Payment of 7 
instalments of 

£28,126 prior to the 
occupation of 2,000, 
3,000, 4,000, 5,000, 

6,000, 7,000 and 
8,000 new homes in 

V1-6 
 

Youth Facilities – 
V7 Contribution 
 

73,568.00 Y Payment of £20,000 
prior to the 

occupation of 100 
new homes in V7. 

Payment of £53,568 
prior to the 

occupation of 900 
new homes in V7. 

 

 

Youth Space – V7 
Contribution 

  Prior to the earlier of 
payment within 40 

working days of the 
service of the 

Demand Notice or the 
occupation of 1,400 

new homes in V7 
 

The Demand Notice 
not to be served if the 

Youth Facilities V7 
Contribution has 

been paid by the V7 
Owner to the V1-6 

Owner. 
 

Community 
Development 
Initiatives 
Contribution – 
V1-6 

212,500.00  To be paid in five 
instalments to the 

CMT the first one prior 
to the first occupation 
and then prior to 100, 
200, 300 and 400 new 

homes in V1-6.  
Potential for further 

payments in 
accordance with the 

Approved Business 
Plan. 

 

 

Community 
Development 
Initiatives 
Contribution - V7 

37,000.00  To be paid to the CMT 
prior to the 

occupation of 100 
new homes in V7.  

Potential for further 
payments in 

 



accordance with the 
Approved Business 

Plan. 
 

Community 
Management 
Trust 
Establishment 
Contribution – 
V1-6 

425,000.00  To pay any remaining 
Contribution after that 

used in set up costs 
(see Note) to the CMT 
in two equal amounts 

prior to the 
occupation of 100 and 
200 new homes in V1-

6 

To be used by V1-6 
Owner (or to act with 
the V7 owner) to fund 

the costs of the set 
up and initial running 

of the Community 
Management and 

Community Interest 
Companies and 

provide details of 
how much spent 

prior to first 
occupation in V1-6. 

 
Community 
Management 
Trust 
Establishment 
Contribution - V7 
 

75,000.00  To pay any remaining 
Contribution after that 

used in set up costs 
(see Note) to the CMT 
in two equal amounts 

prior to the 
occupation of 100 and 

200 new homes in V7 
 

To be used by V7 
Owner (or to act with 

the V1-6 owner) to 
fund the costs of the 

set up and initial 
running of the 

Community 
Management and 

Community Interest 
Companies and 

provide details of 
how much spent 

prior to first 
occupation in V7 

 
Emergency 
Services Hub 
Contribution 

261,811.00 
 

Y Prior to the earlier of 
payment within 40 

working days of the 
service of the 

Demand Notice or the 
occupation of 1,200 

new homes in V7 
 

This Contribution is 
payable by the V7 

Owner.  The Demand 
Notice not to be 

served prior to the 
occupation of 750 

new homes in V7 or if 
the Emergency 

Services Hub 
Contribution has 

been paid by the V7 
Owner to the V1-6 

Owner. 
 



Amwell 
Roundabout – 
V1-6 
Contribution 

1,955,000.00 
 

 Payment of 10% prior 
to the first occupation 

in V1.  Payment of 
10% within 20 working 

days   of Amwell 
Roundabout Upgrade 

Notice (which shall be 
served no less than 1 

year after the first 
instalment was paid). 
Payment of remaining 

80% prior to the 
occupation of 1,500 

new homes across 
the Gilston Area. 

 

 

Amwell 
Roundabout – V7 
Contribution 
 

345,000.00  Payment of 10% prior 
to the first occupation 

in V1.  Payment of 
10% within 20 working 

days   of Amwell 
Roundabout Upgrade 

Notice (which shall be 
served no less than 1 

year after the first 
instalment was paid). 
Payment of remaining 

80% prior to the 
occupation of 1,500 

new homes across 
the Gilston Area. 

 

Provisions for 
payment to be made 
by the V1-6 owner on 

behalf of the V7 
Owner if 

development in V7 
has not advanced 

beyond 101 new 
homes. 

CSC HIG 
Funding  
Repayment V1-6 
Contribution 

Related to the 
amount of 
HIG that is 

drawn down 
and spent in 

respect of the 
CSC which is 

to be 
confirmed by 

the V1-6 
Owner.  85% 

of the total. 

N Provisions for 
payment of % 

amounts related to 
the occupation of new 
homes at the V1-6 site 

with any remaining 
payment due by a HIG 
Longstop Repayment 

date. 

If the V1-6 Owner has 
substantially 

commenced the ESC 
works prior to any of 

the triggers (apart 
from the Longstop 

Date) then these 
payments cease and 

instead payments are 
made as part of the 

V1-6 HIG repayment 
Contribution. 

 
CSC HIG 
Funding  

Related to the 
amount of 

N Provisions for 
payment of % 

 



Repayment V7 
Contribution 
 

HIG that is 
drawn down 
and spent in 

respect of the 
CSC which is 

to be 
confirmed by 

the V1-6 
Owner.  15% 

of the total. 
 

amounts related to 
the occupation of new 

homes at the V7 site 
with any remaining 

payment due by a HIG 
Longstop Repayment 

date. 
 

ESC HIG Funding 
Repayment V1-6 
Contribution 
 

Related to the 
amount of 
HIG that is 

drawn down 
and spent in 

respect of the 
ESC which is 

to be 
confirmed by 

the V1-6 
Owner 

N  59% of this amount is 
secured through the 

Gilston s106 
Agreement with the 

remaining 41% to eb 
secured through the 

delivery of other 
Garden Town sites.   

Payment made 
through the V1-6 HIG 

Repayment 
Contribution. 

ESC HIG Funding 
Repayment V7 
Contribution 

Related to the 
amount of 
HIG that is 

drawn down 
and spent in 

respect of the 
ESC which is 

to be 
confirmed by 

the V1-6 
Owner 

 

N Provisions for 
payment of % 

amounts related to 
the occupation of new 

homes at the V7 site 
with any remaining 

payment due by a HIG 
Longstop Repayment 

date. 
 

After deduction of the 
V7 Owners 15% 

share of the Other 
Developments ESC 

Contribution. 

HIG 
Construction 
Projects 
Repayment 

Amount of 
HIG that is 

used to 
deliver the V1-

6 Owner HIG 
construction 

projects. 

N Provisions for 
payment of % 

amounts related to 
the occupation of new 
homes at the V1-6 site 

with any remaining 
payment due by a HIG 
Longstop Repayment 

date. 
 

If the V1-6 Owner has 
substantially 

commenced the ESC 
works prior to any of 

the triggers (apart 
from the Longstop 

Date) then these 
payments cease and 

instead payments are 
made as part of the 

V1-6 HIG repayment 
Contribution 



 
HIG Repayment 
– V1-6 
Contribution 

 N Payment by the earlier 
of either the 

occupation of 8,000 
new homes in V1-6 of 

the HIG Longstop 
Repayment date. 

Subject to reduction 
by the V1-6 Owners 

85% share of the 
Other Developments 
ESC Contribution, or 

any reduced 
reduction as a result 
of transfer of funding 
secured by the HGGT 

partners toward the 
ESC from the other 
development sites. 

 
Offsite STC 
Network – V1-6 
Contribution 
 

35,785,000.00 
 

Y Payments of 15% 
prior to the 

occupation of 2,000 
and 3,500 new homes 

in V1-6.  Payments of 
20% prior to the 

occupation of 5,000 
and 6,500 new homes 

in V1-6.  Payment of 
30% prior to the 

occupation of 8,000 
new homes in V1-6 

 

 

Offsite STC 
Network – V7 
Contribution 
 

6,315,000.00 Y Two payments of 33% 
and one payment of 

34% prior to the 
occupation of 500, 

1,000 and 1,275 new 
homes in V7 

 

 

Harlow Town 
Station cycle 
capacity 

88,235.00 
 

 Payments of £75,000 
from the V1-6 Owner 

and £13,235 from the 
V7 Owner prior to the 

occupation of 200 
new homes in either 

of V1 or V7 
respectively. 

 

 

Roydon Station 
cycle capacity 

10,000.00  Payment prior to the 
occupation of 150 

new homes in V7 
 

Payment by the V7 
Owner only. 



Sawbridgeworth, 
London Road – 
V1-6 
Contribution 

850,000.00 
 

 Payment by the earlier 
of either the 

occupation of 2,976 
new homes in V1-6 or 

3,500 new homes in 
the Gilston Area 

 

 

Sawbridgeworth, 
London Road – 
V7 Contribution 
 

150,000.00  Payment by the earlier 
of either the 

occupation of 525 
new homes in V7 or 

3,500 new homes in 
the Gilston Area 

 

Provisions for 
payment to be made 
by the V1-6 owner on 

behalf of the V7 
Owner if 

development in V7 
has not advanced 

beyond 101 new 
homes. 

 
Sustainable 
Transport and 
Innovation – V1-6 
Contribution 

Up to a total 
of 

£10,400,000 

Y Payment of 6 
instalments of 

£100,000 prior to the 
occupation of 100 

new homes in each of 
Vs1-6. 

Payment of £245,000 
prior to the 

occupation of 200 
new homes in each of 

the Villages 1-6 
 

Payments cease if 
the unspent amount 

in the STI Fund 
exceeds £3m.  
Provisions for 

payments to 
recommence to 

enable the STI Fund 
to be topped up to 

£3m. 

Sustainable 
Transport and 
Innovation – V7 
Contribution 
 

£1,836.000 Y Payment of £123,000 
prior to the 

occupation of 100 
new homes in V7.  

Payment of £200,000 
prior to the 

occupation of each 
further 200 new 

homes in V7 with 
payment in full prior 
to the occupation of 
1,400 new homes in 

V7 
 

 

Sustainable 
Travel Vouchers 

5,000,000.00 
 

N Payment through the 
funding of sustainable 
travel vouchers to the 

value of £500 being 

 



provided to the 
occupier of each new 

home 
 

Bus Services V1-
6 Contribution 

5,600,000.00 Y Payment of £750,000 
prior to the first 

occupation in V1-6.  
The payment of nine 

instalments of 
£512,000 on  each 

anniversary of the first 
payment.  Final 

payment of £242,000 
on the tenth 

anniversary of the first 
payment. 

 

HCC to review and 
advise if it considers 

that payments 
continue to be 

required. 

Bus Services V7 
Contributon 

988,235.00 Y Payment of £132,427 
prior to the first 

occupation in V7.  The 
payment of eight 

instalments of 
£106,976 on each 

anniversary of the first 
payment.   

 

HCC to review and 
advise if it considers 

that payments 
continue to be 

required. 
 

Off-site bus stop 
provision 

275,000.00 
 

Y Payments of £250,000 
from the V1-6 Owner 

and £25,000 from the 
V7 Owner to be made 

no later than first 
occupations. 

 

 

Transport 
Monitoring Fund 
– V1-6 
Contribution 

1,250,000.00 Y Payment of £50,000 
prior to the first 

occupation in V1-6.  
Then payment of 

£42,000 annually on 
the anniversary of first 

occupation until the 
final payment from 

the V7 Owner 
becomes due, after 

which an annual 
payment of £60,000 to 

be made with 
payment in full to be 

Second and ongoing 
payments on the 

basis that HCC has 
recruited to a 

Transport Monitoring 
post and a 

requirement to 
consider whether 

future payments can 
be reduced.  

Payments to cease 
where the Final Mode 
Share target has been 

achieved. 



made by the 
occupation of 8,400 

new homes in V1-6 
 

Transport 
Monitoring Fund 
– V7 
Contribution 
 

220,588.00 Y Payment of £18,588 
prior to the first 

occupation in V7.  
Then payment of 

£18,000 annually on 
the anniversary of first 

occupation with 
provision for payment 

in full to be made by 
the occupation of 

1,275 new homes in 
V7. 

 

Second and ongoing 
payments on the 

basis that HCC has 
recruited to a 

Transport Monitoring 
post and a 

requirement to 
consider whether 

future payments can 
be reduced.  

Payments to cease 
where the Final Mode 
Share target has been 

achieved. 
 

Edinburgh Way/ 
Howard Way 
Junction 
Improvement – 
V7 Contribution 
 

    

Elizabeth Way/ 
Pinnacles 
Cycling Link – V7 
Contribution 
 

    

Pye Corner 
Public Realm – 
V7 Contribution 
 

    

Primary 
Education – V1 
primary school 
contribution 

See Note Y Payment of 10% of the 
Contribution within 40 

working days of the 
issue of the Primary 

School Contribution 
Notice by HCC.  

Subsequent 
payments in 

instalments of 15% of 
the Contribution on 
notice of letting of a 

building contract and 
every three months 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery. 
 



thereafter until 100% 
payment has been 

achieved. 
 

Primary 
Education – V7 
primary school 
contribution 
 

See Note Y Payment of 5% of the 
Contribution within 40 

working days of the 
issue of the Primary 

School Contribution 
Notice by HCC.  A 

further payment of 5% 
within 12 months of 

the service of the 
Notice.  Subsequent 

payments in 
instalments of 15% of 

the Contribution on 
notice of letting of a 

building contract and 
every three months 

thereafter until 100% 
payment has been 

achieved. 
 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery. 
 

Primary 
Education – V2, 
V3, V4, V5 and 
V6 primary 
school 
contribution 
 

See Note Y Payment of 5% of the 
Contribution within 40 

working days of the 
issue of the Primary 

School Contribution 
Notice by HCC.  A 

further payment of 5% 
within 12 months of 

the service of the 
Notice.  Subsequent 

payments in 
instalments of 15% of 

the Contribution on 
notice of letting of a 

building contract and 
every three months 

thereafter until 100% 
payment has been 

achieved. 
 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery. 
 

Primary 
Education – V2, 
V4, V5 and/or V6 

See Note Y Payment of 5% of the 
Contribution within 40 

working days of the 

Amount in 
accordance with the 
DfE Scorecard Costs 



primary school 
expansion 
contribution 
 

issue of the Primary 
School Expansion 

Contribution Notice 
by HCC.  A further 

payment of 5% within 
12 months of the 

service of the Notice.  
Subsequent 
payments in 

instalments of 15% of 
the Contribution on 
notice of letting of a 

building contract and 
every three months 

thereafter until 100% 
payment has been 

achieved. 
 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery. 
 

Primary 
Education – Final 
Expansion 
Contribution 

See Note  Y Payment of 30% of the 
Contribution within 40 

working days of the 
issue of the Final 

Primary School 
Expansion 

Contribution Notice 
by HCC.  A further 

payment of 35% 
within 12 months of 

the service of the 
Notice.  A further 
payment of 35% 

before either of 24 
months of the date of 

the service of the 
Notice or the 

occupation of 8,000 
new homes within V1-

6 
 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery.  
Contribution to be 

provided in full by V1-
6 Owner. 

 

Secondary 
Education – V1, 
Phase 1 
Contribution 

See Note Y Payment of 5% of the 
Contribution within 40 

working days of the 
issue of the V1 

Secondary School 
Phase 1 Contribution 

Notice by HCC.  A 
further payment of 5% 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 



within 12 months of 
the service of the 

Notice.  Subsequent 
payments in 

instalments of 15% of 
the Contribution on 
notice of letting of a 

building contract and 
every three months 

thereafter until 100% 
payment has been 

achieved. 
 

provisions regarding 
direct delivery.  

Contributions split 
equally between V1-6 

and V7 owner. 
 

Secondary 
Education – V5, 
Phase 1 
Contribution 
 

See Note Y Payment of 5% of the 
Contribution within 40 

working days of the 
issue of the V5 

Secondary School 
Phase 1 Contribution 

Notice by HCC.  A 
further payment of 5% 

within 12 months of 
the service of the 

Notice.  Subsequent 
payments in 

instalments of 15% of 
the Contribution on 
notice of letting of a 

building contract and 
every three months 

thereafter until 100% 
payment has been 

achieved. 
 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery.  
Contribution to be 

provided in full by V1-
6 Owner. 

Secondary 
Education – V1 
and/or V5 
Secondary 
School 
Expansion 
Contribution 

See Note Y Payment of 5% of the 
Contribution within 40 

working days of the 
issue of the V1 and/or 
V5 Secondary School  

Expansion 
Contribution Notice 

by HCC.  A further 
payment of 5% within 

12 months of the 
service of the Notice.  

Subsequent 
payments in 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery.  
Contribution to be 

provided in full by V1-
6 Owner. 



instalments of 15% of 
the Contribution on 
notice of letting of a 

building contract and 
every three months 

thereafter until 100% 
payment has been 

achieved. 
 

 

Secondary 
Education – Final 
Expansion 
Contribution 

See Note Y Payment of 30% of the 
Contribution within 40 

working days of the 
issue of the Final 

Primary School 
Expansion 

Contribution Notice 
by HCC.  A further 

payment of 35% 
within 12 months of 

the service of the 
Notice.  A further 
payment of 35% 

before either of 24 
months of the date of 

the service of the 
Notice or the 

occupation of 8,000 
new homes within V1-

6 
 

Amount in 
accordance with the 
DfE Scorecard Costs 

Index Linked with 
provisions for 

additional costs 
and/or phasing costs.  

Subject also to 
provisions regarding 

direct delivery.  
Contribution to be 

provided in full by V1-
6 Owner. 

 

SEND 
Contribution 

5,719,647.00 
 

Y Seven equal 
instalments of 

£608,000 prior to 
Occupation of every 

1,000 Dwellings on 
V1-6 Land and 

balance of £605,700 
on Occupation of 

8,000 Dwellings on 
V1-6 Land 
Five equal 

instalments of 
£143,000 prior to 

Occupation of every 
250 Dwellings on V7 
Land and balance of 

£142,947 on 

Discrepancy between 
the amount in the 

citations (5,719,676) 
and the detail of the 

Agreement 



Occupation of 1,400 
Dwellings on V7 Land 

 
Secondary 
Education 
(temporary 
facilities) 

4,100,000.00 
 

Y £205,000 prior to first 
Occupation on the 

V1-6 Land 
£922,500 prior to 

Occupation of 300 
and 600 Dwellings on 

the V1-6 Land 
£205,000 prior to first 
Occupation on the V7 

Land 
£922,500 prior to 

Occupation of 300 
and 600 Dwellings on 

the V1-6 Land 
 

 

Secondary 
Education (off 
site school 
transport) 

2,500,000.00 
 

Y £100,000 prior to first 
occupation at V1-6, 

then payments in 
accordance with off-

site transport 
contribution notices 

issued by HCC 
£100,000 prior to first 

occupation at V7, 
then payments in 

accordance with off-
site transport 

contribution notices 
issued by HCC 

 

 

Affordable 
Housing – 
Additional First 
Homes 
Contribution 

Amount 
related the 

value of a First 
Home if sold 

other than as 
a First Home 

 On sale of a First 
Home property 

These are provisions 
to recoup funding 

which would 
otherwise be used to 

deliver subsidised 
First Homes. 

 

 

 

 

 



 

 

 

 

Site: Aylmer House, Kitson Way, Harlow 
Planning Ref: HW/FUL/23/00002 
Development: 29 new homes  
Date of permission: 21 March 2025 
Current Status: Construction not commenced 

 

Infrastructure Amount 
secured (£) 

Index 
linked 

Trigger for payment Notes 

Early Years and 
Childcare 
 

7,777.60 
 

Y Within 20 working days 
of first occupation 

 

 

Health 37,468.00 
 

Y Occupation of the 10th 
unit 

To be paid to the 
HWEICB and to be 

allocated to Addison 
House and Barbara 

Castle surgeries 
 

Libraries 2,256.20 Y Within 20 working days 
of first occupation 

 

 

 

 

Site: Land east of Windmill Fields, Moor Hall Road, 
Harlow 

Planning Ref: HW/FUL/22/00547 
Development: 38 new homes 
Date of permission: 28 March 2025 
Current Status: Construction commenced 

 

Infrastructure Amount 
secured (£) 

Index 
linked 

Trigger for payment Notes 

Early Years and 
Childcare 
 

20,505.00 
 
 

Y 
 
 

Prior to 
commencement of 

development 
 

The sum shown in the 
amount secured column 

is to be multiplied by a 
pupil product which is 

determined by the 



number of qualifying 
flats and houses. 

 
Primary 
Education 

20,505.00 Y Pay 50% prior to 
first occupation and 

a further 50% prior 
to the occupation of 

50% of the homes 
 

The sum shown in the 
amount secured column 

is to be multiplied by a 
pupil product which is 

determined by the 
number of qualifying 

flats and houses 
 

Secondary 
Education 

24,929.00 Y Pay 50% prior to 
first occupation and 

a further 50% prior 
to the occupation of 

50% of the homes 
 

The sum shown in the 
amount secured column 

is to be multiplied by a 
pupil product which is 

determined by the 
number of qualifying 

flats and houses. 
 

Health 49,096.00 Y Prior to first 
occupation 

 

To be paid to the 
HWEICB and to be 

focussed on Old Harlow 
surgery 

 
Libraries 2,956.40 

 
Y Prior to 

commencement of 
development. 

 

 

STC 400,000.00 Y Pay 50% prior to 
first occupation and 

a further 50% prior 
to the occupation of 

50% of the homes 
 

For the enhancement of 
walking and cycling 

provision between the 
site and Harlow town 

centre. 

 

 

Please click here for the IFS Combined Funding Table (opens in Excel)  

 

https://hggt.co.uk/wp-content/uploads/2026/06/HGGT-Joint-IFS-2025-26-Appendix-1-Combined-funding-table.xlsx

